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REQUIREMENTS OF
STREETS AND HIGHWAYS CODE SECTION 164.6

Streets and Highways Code section 164.6 requires the California Department of
Transportation (Caltrans) to prepare a five-year maintenance plan that addresses the maintenance
needs of the State Highway System. Section 164.6 also requires Caltrans to attempt to balance
the resources between the ten-year rehabilitation plan and the five-year maintenance plan.

Section 164.6 requires the five-year maintenance plan to include the following:

¢ Only maintenance activities that, if the activities were not performed, could resuit

in increased State Highway Operation and Protection Program (SHOPP) costs in
the future.

e Strategies, specific activities, and funding to reduce or prevent backlog over the five
years of the maintenance plan.

¢ Specific goals and quantifiable accomplishments.

e Cost control and efficiency strategies.

o Cost estimates for the five years of the maintenance plan.

e SHOPP cost avoidance from implementation of the maintenance plan.

A budget model in line with the requirements of this legislation.

[ ]

The full text of section 164.6 is appended.

]
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EXECUTIVE SUMMARY

The 2011 Five-Year Maintenance Plan (2011 Maintenance Plan), as required by statute,
addresses the maintenance needs of the State Highway System for maintenance activities that,
if the activities were not performed, could result in increased SHOPP costs in the future.
Caltrans accomplished the pavement objectives of the 2009 Maintenance Plan but could not keep
up with the pace of increased bridge and culvert needs because of an increased repair backlog
caused by an aging infrastructure.

The State Highway System includes approximately 50,000 lane miles of pavement.
Caltrans met the goal for pavement maintenance to repair 2,700 lane miles annually. The
2009 Maintenance Plan was accomplished by reducing the backlog by 25 percent, from 5,941
lane miles in fiscal year (FY) 2008-2009 to 4,463 lane miles in FY 2010-2011, aided by an
increased authorization of $57 million in American Reinvestment and Recovery Act funding.

The State bridge inventory includes approximately 12,900 bridges, and the
2009 Maintenance Plan identified an annual goal for bridge maintenance to reduce the bridge
backlog to 10 percent of the total inventory, or approximately 1,290 bridges. Unfortunately, the
actual backlogged bridge maintenance contract work had lagged the projections estimated in the
2009 Maintenance Plan by approximately 12 percent because of a higher than expected increase
in bridge repair needs outpacing the contract work performed. However, the Bridge Program
recorded a 30 percent reduction in new SHOPP recommendations from historic levels.

The State Highway System includes an estimated 205,000 culverts, and the
2009 Maintenance Plan had an annual goal to repair 174 culverts and perform 14,000 culvert
assessments. Because of several external factors, such as higher than expected repair needs,
furlough impacts, the State Budget impasse and deficit, and extreme difficulty in assessing
various culvert locations, Caltrans was unable to meet the 2009 Maintenance Plan culvert goals.
However, based on a two-year average, Caltrans was able to accomplish 95 percent of the annual
culvert repairs and 61 percent of the annual culvert assessments identified in the
2009 Maintenance Plan.

The 2011 Maintenance Plan is recommending Caltrans’ funding level remain unchanged
at $412.1 million a year for pavement, bridge, and drainage major maintenance. Overall, recent
decreasing material and energy costs and a declining California economy have increased the
number of bidders for department work, thereby increasing the purchasing power of resources
currently needed to deliver the pavement, bridge, and drainage contracts. It is expected that this
trend will continue over the next few years, which should result in more preventive maintenance
work being accomplished. The maintenance strategies identified in this 2011 Maintenance Plan
will not reduce current SHOPP needs for pavement, bridges, and drainage culverts. However, the
2011 Maintenance Plan identifies specific strategies that will slow increases in the SHOPP by
delaying the need for rehabilitation, reconstruction, or replacement. Preventive maintenance
services will be provided by a combination of contract services and work done by State forces.

v
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THE MAINTENANCE PROGRAM

Section 6 of Senate Bill 1098, Chapter 212, Statutes of 2004, amended Streets and
Highways Code section 164.6. In 2005, the Governor and the Legislature approved the inaugural
Maintenance Plan for Caltrans as a means of ensuring the reliability of California’s State
Highway System by completing critically needed preventive maintenance work. The
2005 Maintenance Plan included baseline funding of $148 million beginning in July 2006 for
preventive maintenance work associated with pavement, bridges, and drainage systems on the
more than 50,000 lane miles of the State Highway System. The governing administration and the
Legislature subsequently augmented the Maintenance Program by $138 million, of which
$128 million was redirected from the SHOPP and $10 million from the approval of a Budget
Change Proposal in FY 2006-2007. This additional funding brought the level of investment to
a total of $286 million for the 2005 Maintenance Plan.

The 2007 Maintenance Plan recommended an additional increase of $147.1 million.
As a result, SHOPP funding was redirected in FY 2007-2008 to augment the Maintenance
Program by $85 million for pavement and $41.1 million for bridges, consistent with the
recommendation. This funding was specifically directed to preventive maintenance-type work,
bringing the total annual investment of the 2007 Maintenance Plan to $412.1 million. The
2009 Maintenance Plan did not recommend an increase in funding from the 2007 Maintenance
Plan; however, a total of $57 million of American Recovery and Reinvestment Act one-time
funding was authorized from FY 2008-2009 through FY 2009-2010.

Currently, the baseline annual funding is $234 million for pavement maintenance,
$155.1 million for bridge maintenance, and $23 million for drainage maintenance. By sustaining
the current funding level for pavement and structures, the backlog will continue to be reduced
over the next ten to thirteen years as planned. Until the inventory is more complete and a large
percentage of the needed rehabilitation work is identified, no additional funding for preventive
drainage work will be requested. It is expected that the SHOPP cost avoidance benefit will
continue for bridges but at a slower rate. The total cost avoidance benefit estimate for the five
years of the 2011 Maintenance Plan is $2.06 billion.

Preventive maintenance is the most cost-effective means of protecting the State’s
infrastructure investment. The 2011 Maintenance Plan prevents the deterioration and extends
the life of pavement, bridge, and drainage culvert inventory that is in fair or good condition.
As shown in Table 1, the average cost for a SHOPP roadway rehabilitation project to treat one
lane mile of minor pavement damage in FY 2008-2009 was $402,000, a decrease in the average
cost reported in the 2009 Maintenance Plan. The average cost of pavement maintenance was
$67,000 a lane mile. Thus, preventive maintenance results in a cost-benefit ratio of about 6:1
greater than the least cost category of SHOPP projects. Similarly, the benefit ratio for bridge
maintenance is 12:1 ($720,000 for minor damage rehabilitation versus $60,000 for preventive
maintenance) and 5:1 for drainage maintenance ($115,000 for minor damage rehabilitation
versus $27,000 for preventive maintenance). Table 1 lists these cost-benefit ratios and the
following chart displays the preventive maintenance cost effectiveness.
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Table 1
COST-BENEFIT OF PREVENTIVE MAINTENANCE
FY 2008-2009 Cost Cost of
Capital of Preventive Unit
Construction Rehabilitation Maintenance of Cost-Benefit
Costs Only in Dollars in Dollars Measure Ratio
Pavement 402,000 67,000 Lane mile 6:1
Bridge 720,000 60,000 Bridge 12:1
Drainage 115,000 27,000 Culvert 5:1
Cost Effectiveness Chart

Pavement $1
Bridge $1

\ Drainage $1 @
Pavement: Palching, thin overlays ($67,000/ane mile)

amage | Bridge;Fix joints and bearings (360,000/bridge)
I Surface D J Drainage: Minor repairs fo culverts ($27,000 per culverticombined)

Good|

Pavement $6

Bridge $12
: Drainage $5 w

Thicker overiays ($402,000/ane mile)
Bridge; Fix joints and bearings ($720,000/bridge)
Drainage: Minor repairs to culverts ($115,000/culvert)

Delays SHOPP Reconsfruction or Replacement spending

Pavement $13 Sl oo,

Dralnage $28 R S e

Bridge $100 s, e >
A Tt S

Major Damage| Pavement: Major rehabiltation ($504,000/ane mile}
Bridge; Major bridge rehabiitation ($6M/bridge)
Drainage: Rehabilation due to faikure ($550,000/culvert)

Minor Damage

Failed
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PAVEMENT MAINTENANCE

The State Highway System includes approximately 50,000 lane miles of pavement with
a replacement value of more than $1.2 trillion. Approximately 12,988 lane miles (26 percent)
of the State Highway System have surpassed their service life of ten years and are in need of
major rehabilitation.

At the beginning of FY 20082009, Caltrans reported a backlog of 5,941 lane miles of
pavement maintenance. At the beginning of FY 20102011, the backlog was reduced to 4,463
lane miles. Caltrans was able to achieve a 25 percent reduction in backlogged lane miles from
FY 2008-2009 to FY 2010-2011. With current funding levels, the estimated backlog should
continue to be reduced. The 2011 Maintenance Plan will reduce the backlog of lane miles to
772 by FY 2020-2021. Caltrans’s long-term goal is to reduce the backlog of lane miles to
approximately 1 percent of the total pavement inventory, or 500 lane miles. The 500 lane miles
are the annual recurring distress of the pavement network.

The 2009 Maintenance Plan established a pavement maintenance goal of 2,700 lane miles
to be delivered each year. Because of decreases in project construction costs and the increased
number of bidders for each project, Caltrans has been able to meet the goals of the
2009 Maintenance Plan.

In FY 2008-2009 and FY 2009-2010, funds were increased by a total of $57 million
from the one-time American Recovery and Reinvestment Act funding. This additional federal
funding allowed Caltrans to deliver 3,539 lane miles in FY 2008-2009 and 3,446 lane miles in
FY 2009-2010.

In this current construction-bidding environment and at the current funding level of
$234 million, Caltrans is projecting 2,700 lane miles to be treated annually in FY 2010-2011
and for the next few years.

Currently, Caltrans is incorporating the latest technology for data collection. One
technology is ground-penetrating radar, which provides a snapshot of the layers underneath the
pavement surface and will provide pavement structure inventory data, including the thickness of
the pavement layers for the entire State Highway System. Another innovation is the automated
pavement condition survey vehicle that will travel at highway speeds and collect pavement
distress data at the pavement surface using lasers.

In late 2010, a pavement management system contract will purchase commercial
off-the-shelf software called PaveM. This software will support a strong pavement management
system to forecast pavement needs and determine service life. In addition, Caltrans will continue
to develop specifications for new products and applications that reduce costs and improve
pavement performance.
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BRIDGE MAINTENANCE

Caltrans’s structural assets include more than 12,900 State highway bridges. Caltrans’
objective is to manage the bridge inventory safely and economically to limit operational
restrictions and prevent sudden closure or collapse. Major structural rehabilitation caused by
lack of preventive maintenance is more costly than preventive maintenance and has the potential
to cause significant long-term disruptions to mobility.

Bridge maintenance needs are identified during regularly scheduled bridge inspections
mandated by federal regulations. Bridge maintenance needs fall into two general categories:
State forces and major maintenance contract work. Bridge needs identified for maintenance
bridge crews or major maintenance contracts are considered backlogged two years after the
recommendation is made by the inspector. Maintenance bridge crew needs have increased
slightly over the past five years on work for smaller repairs that require immediate attention and
other minor maintenance work. Maintenance bridge crew needs are approximately $15 million
to $17 million of the backlog. Bridge maintenance needs that are larger in size or complexity are
packaged together into major maintenance contracts that are awarded to construction companies
to perform.

At the beginning of FY 2008-2009, Caltrans reported 2,713 bridges with backlogged
major maintenance contract needs. Caltrans treated 805 bridges during FY 2008-2009 and 874
bridges during FY 2009-2010. At the beginning of FY 2010-2011, the number of bridges with
backlogged major maintenance contract needs was 2,575, approximately 20 percent of the
inventory. Caltrans’s goal is to reduce the number of bridges with backlogged major
maintenance contract needs to approximately 10 percent of the inventory, or 1,290 bridges.

The recent backlogged major maintenance contract needs are trending downward.
However, the backlogged major maintenance contract needs are lagging projections estimated
in the 2009 Maintenance Plan by approximately 12 percent.

The 2011 Maintenance Plan identifies more than $441 million in backlogged major
maintenance contract needs for bridges, which equates to approximately 97 percent of all bridge
maintenance needs. '

The rate of backlog reduction is a function of project delivery on the positive side and
the rate of new backlog needs being identified on the negative side. Since the 2005 Maintenance
Plan, the average number of new bridges becoming backlogged annually has increased by
21 percent. The increased rate of needs is attributable to the general aging of the entire bridge
network in California. The increase in needs identification has been partially offset by decreases
in project construction costs and the increased number of bidders for each project. At the current
construction authorization levels, it is expected to take approximately thirteen years to achieve
the desired backlog levels. Caltrans is optimistic that the projected reductions identified in the
2011 Maintenance Plan will be realized.
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The timely preventive maintenance made possible by authorized funding in previous
maintenance plans has begun to slow the progression of bridges requiring major rehabilitation
in the SHOPP.

For FY 20082009, the Bridge Program recorded a 30 percent reduction in new SHOPP
recommendations from historic levels. This decrease in SHOPP recommendations is a welcome
trend and demonstrates that SHOPP cost avoidance objectives in previous plans are being
realized.

Caltrans is pursuing numerous activities to maximize efficiencies and control the costs
of bridge maintenance. Among these are the uses of new materials that last longer and are easier
to apply, such as epoxy paints, polyester concretes, corrosion-resistant rebar, and design details.
In addition, Caltrans is implementing policies to ensure that new projects are constructed with
cost-effective and easily maintainable elements as well as reviewing the activities of other state
Departments of Transportation on an ongoing basis to ensure that the best business practices are
employed in California.

DRAINAGE/CULVERT MAINTENANCE

The State Highway System includes an estimated 205,000 culverts. These culverts drain
the State’s highways, serving as conduits for streams, drainage channels, and other waterways to
flow under the highways. Culvert damage or failure can seriously damage the roadway, create
the need for extensive repairs, and threaten the mobility and safety of the traveling public.

The 2009 Maintenance Plan provided for continuation of a proactive inspection program to
identify damaged or failed culverts. Management procedures have been developed to measure
the health of drainage systems, prioritize potential culvert projects based on condition, cost, and
traveler delay, and track accomplishments and delivery schedules for maintenance work.

At the beginning of FY 2008-2009, an estimated 9,614 culverts with backlogged
preventive maintenance needs were identified. During FY 2008-2009, 178 culverts were
repaired under the Culvert Inspection Program. In FY 2009-2010, the target repair of 174
culverts was projected with an estimated assessment rate of 14,000 culverts. A total of 156
culverts were repaired and more than 6,000 culverts were assessed in FY 2009-2010. The drop
in assessment rate is attributed to several factors, including limited resource availability due to
the State Furlough Program and reductions in the travel expense budget to conduct site visits for
several months due to the State Budget impasse. At the beginning of FY 20102011, the culvert
backlog requiring preventive repairs was estimated to be 13,185 and it was projected 174 culverts
would need repair.

About 36 percent of approximately 58,000 culverts assessed to date require some form of
maintenance. With an increase of 12 percent from the previous year, the corrective maintenance
category, at 23 percent, is the fastest growing segment of the culvert inventory. Based on the
target rate of 14,000 assessments a year and the estimated 23 percent of assessed culvert
inventory requiring preventive work, an additional 3,220 culverts are estimated to be identified
for corrective maintenance work each year. Assuming a 23 percent rate of inventory requiring
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preventive work remains consistent for the entire inventory of 205,000 culverts, an additional
investment of $119 million will provide sufficient funds to reduce the inventory by 3,314 culverts
a year over a ten-year period. An additional investment of $244 million will provide sufficient
funds to reduce the same amount of backlog in a five-year period, by 6,628 culverts a year.
Culvert repair and replacement projects typically require multiyear environmental mitigation
documents. In addition, right-of-way clearance must be obtained prior to entering private
property. These right-of-way activities require long lead times that typically include the purchase
of easements and/or titles in fees.

Approximately 28 percent of the total State drainage system has been inspected to date.
Until the inventory is more complete and a large percentage of required rehabilitation work
is identified, no additional funding for preventive drainage work will be requested.
The 2011 Maintenance Plan is recommending a funding level of $23 million annually to inspect,
assess, and address culvert preventive maintenance and repairs. This funding level slightly
reduces the rate of backlog increase but in no way eliminates it. Preventive maintenance for
culverts is performed by a combination of State forces and major maintenance contract work.

The Culvert Inspection Program will continue to improve understanding of the
circumstances leading to culvert failure, and that knowledge will potentially lead to changes in
design specifications, construction methods, and materials for improved culvert performance.

Management procedures have been developed to measure the health of drainage systems,
prioritize potential culvert projects based on condition, cost, and traveler delay (measured both
by traffic volume and detour length), and track accomplishments and delivery schedules of
maintenance work. In addition, the use of geographic information systems technology will assist
in reevaluating watersheds to ensure that culverts are meeting current design standards and will
improve workforce expertise and the ability for quick response to emergencies involving
culverts.

MAINTENANCE PROGRAM BUDGET MODEL

The Maintenance Program budget mode! was developed to enhance budget management
capabilities on an annual basis. The performance-based model uses a combination of historical
expenditures, Level of Service (LOS) performance measures, and inventory data to project future
resource needs with performance-level expectations for the entire State Highway System. While
the budget model does include all resources, the model is used primarily to determine a
performance-based budget for field maintenance activities.

Historically, the budget model grouped Caltrans’ twelve districts into sets of comparable
units (using geographic, population, and traffic volume characteristics). Current versions of the
model have shifted the focus from a district-level analysis to a route-level analysis by grouping
all routes based on traffic volumes and geographic locations. By creating a route-level analysis
tool, the budget model provides detailed comparative analysis for determining relationships
between performance and resource needs for each highway inventory unit, which creates
standardized allocation and efficiency rates for each route.
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The budget model is used:

To measure the direct relation between funding and LOS and the effects of changes
to either.

To measure an efficiency curve at the State route level for statewide comparisons.

To measure a standardized allocation process for inventory items at a State route level
for life-cycle cost and asset management practices.

To assist decision-makers in determining the best course of action relative to
budgetary and performance issues.

To predict funding needs based on project delivery actions and decisions.
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ANALYSIS OF
ALTERNATIVE LEVELS OF MAINTENANCE INVESTMENT

LEVEL OF INVESTMENT 1—BASELINE FUNDING

The current baseline annual funding level is $412.1 million as shown in Table 2.
At the beginning of FY 2008-2009, the backlog was 5,941 pavement lane miles, 2,675 bridges,
and 9,614 culverts. It was estimated that the backlog would be reduced to 4,463 lane miles by
the beginning of FY 2010-2011 and 2,541 bridges by the beginning of FY 2009-2010.
The pavement backlog in FY 2020-2021 is estimated to be 772 lane miles with the current
funding. The extent of the drainage backlog as shown is projected until the inventory is more
complete and a large percentage of the needed rehabilitation work is identified.

Table 2

LEVEL OF INVESTMENT 1-—CURRENT BASELINE FUNDING

Future
Average SHOPP Cost
Annual Cost Annual Avoidance
in Million Annual Change in in Million
Annual PYs Dollars Accomplishments Backlog Dollars
Pavement' 287 234.0 2,700 lane miles 409 lane-mile 1,404
decrease
Bridge’ 361 155.1 689 bridges 92 decrease 1,564
Drainage’ 188 23.0 174 culverts, 3,220 115
14,000 inspections | increase
Total 836 412.1 - - 3,083

! Pavement costs include personal services and major maintenance contracts. The current support
funding is approximately 287 PY's (personnel years) and $30 million a year. Annual costs include $204 million in
major maintenance contracts.

? Bridge structural resources include $92.5 million in major maintenance contracts, $58.3 million and
361 PYs in personal services and operating expenses in support of contract delivery, and $4.3 million in
Architectural and Eagineering contracts (PYEs).

? Drainage costs include $12.5 million and 134.5 PYs in State forces for maintenance and associated
equipment and materials, $7 million and 15.5 PY's in major maintenance contract dollars and support, and
$3.5 million and 38 PY's for the Culvert Inspection Program.
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LEVEL OF INVESTMENT 2—REDUCE BACKLOG (TEN YEARS)

As shown in Table 3, with an additional $208.9 million added in FY 2012-2013 to
increase the annual funding level to $621 million, the backlog of maintenance needs will be
reduced for pavement and bridges while reducing the known drainage backlog to zero at the
end of the ten years. This increase in investment of $86 million for pavement and $3.9 million
for bridges will reduce the pavement backlog annually by 604 lane miles and the bridge backlog
by 126 bridges. The pavement backlog in FY 2020-2021 is estimated to be 561 lane miles, close
to the 1 percent goal of the Pavement Program. The increase in investment of $119 million for

drainage will reduce the culvert backlog by 3,314 culverts a year.

Table 3

LEVEL OF INVESTMENT 2—REDUCE BACKLOG (TEN YEARS)

Future
Average SHOPP Cost
Annual Cost Annual Avoidance
in Million Annual Change in in Million
Annual PYs Dollars Accomplishments Backlog Dollars
Pavement' 375 320 3,900 lane miles | 604 lane-mile 1,920
' decrease
Bridge2 361 159 723 bridges 126 decrease 1,641
Drainage’ 452 142 3,314 culverts, 3,314 710
14,000 inspections | decrease
Total 1,188 621 - - 4,271

contracts.

' Pavement costs include personal services and major maintenance contracts. The proposed support
funding is approximately 37 PYs and $40 million a year. Annual costs include $280 million in major maintenance

? Bridge costs include State forces for maintenance and associated equipment and materials, inspection,
contract dollars, and support. Increased resources are shown as personnel year equivalents (PYEs) and are not
included in the PYs. Funding includes $96.4 million in major maintenance contracts, $58.3 million and 361 PYs
in support costs, and $4.3 million in Architectural and Engineering contracts (PYEs).

? Drainage costs includes $12.5 million and 134.5 PY's in State forces for maintenance and associated
equipment and materials, $126 million and 279.5 PY's for major maintenance contract dollars and support, and

$3.5 million and 38 PY's for the Culvert Inspection Program.
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LEVEL OF INVESTMENT 3—ELIMINATE BACKLOG (FIVE YEARS)

As shown in Table 4, with an additional $515.9 million added to increase annual
maintenance funding to more than $928 million, all existing backlog of maintenance work will
be eliminated over a five-year period. Future SHOPP needs will be significantly less than under
either of the previously identified levels of investment. When funds are available starting in
FY 2012-2013, the backlog of pavement and bridge projects will be reduced to zero after five
years. The pavement backlog in FY 2015-2016 is estimated to be 510 lane miles with the increased
funding, effectively eliminating the pavement backlog (at that point, annual maintenance funding
could be decreased). At the projected rate of 14,000 inspections a year, there still will be 63,000
culverts remaining in the inventory to be inspected at the end of the five years, with an estimated
3,220 culverts still needing repair work each year.

Table 4

LEVEL OF INVESTMENT 3—ELIMINATE BACKLOG (FIVE YEARS)

Future
Average SHOPP Cost
Annual Cost Annual Avoidance
in Million Annual Decrease in in Million
Annual PYs Dollars Accomplishments Backlog Dollars
Pavement' 536 460 5,600 lane miles 655 lane-mile 2,736
decrease
Bridge’ 361 201 849 bridges 252 decrease 1,928
Drainage’ 731 267 6,628 culverts, 6,628 1,335
14,000 inspections | decrease
Total 1,628 928 - - 5,999

! Pavement costs include personal services and major maintenance contracts. The proposed support
funding is approximately 536 PYs and $60 million a year. Annual costs include $400 million in major
maintenance contracts.

? Bridge costs include State repair crews, materials, equipment rental, contract dollars, and support.
Increased resources are shown as PYEs and are not included in the PYs. Funding includes $120.1 million in
major maintenance contracts, $58.3 million and 361 PYs in support costs, and $22.6 million in Architectural and

Engineering contracts (PYEs).

? Drainage costs include $12.5 million and 134.5 PY's in State forces for maintenance and associated
equipment and materials, $251 million and 558.5 PY's for major maintenance contract dollars and support, and
$3.5 million and 38 PYs for the Culvert Inspection Program.

10
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RECOMMENDATION ON LEVEL OF INVESTMENT

In approving the 2011 Maintenance Plan, the Governor and the Legislature recognize
the importance of completing critically needed maintenance work to the State’s infrastructure,
thus protecting California’s unique quality of life and ensuring its economic competitiveness in
the global marketplace. Overall, recent decreases in material and energy costs and a declining
California economy have increased the number of bidders for department work, thereby
increasing the purchasing power of currently identified resources needed to deliver the
2009 Maintenance Plan. It is expected that this trend will continue over the next few years.

Therefore, Caltrans recommends continuing the Level of Investment 1 with no
additional resources requested at this time. The total cost estimate for the five years of the
2011 Maintenance Plan is $2.06 billion.

The best use of transportation resources demands a balanced mix of preventive
maintenance and rehabilitation or replacement. This balance is consistent and supports the
principles of “Go California” to ensure the wise investment of existing funding with a vision
of improving mobility and safety.

11
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STREETS AND HIGHWAYS CODE SECTION 164.6

164.6.(a) The department shall prepare a 10-year state rehabilitation plan for the rehabilitation
and reconstruction, or the combination thereof, by the State Highway Operation and Protection
Program, of all state highways and bridges owned by the state. The plan shall identify all
rehabilitation needs for the 10-year period beginning on July 1, 1998, and ending on

June 30, 2008, and shall include a schedule of improvements to complete all needed
rehabilitation during the life of the plan not later than June 30, 2008. The plan shall be updated
every two years beginning in 2000. The plan shall include specific milestones and quantifiable
accomplishments, such as miles of highways to be repaved and number of bridges to be
retrofitted. The plan shall contain strategies to control cost and improve the efficiency of the
program, and include a cost estimate for at least the first five years of the program.

(b) The department shall prepare a five-year maintenance plan that addresses the
maintenance needs of the state highway system. The plan shall be updated every two years,
concurrent with the rehabilitation plan described in subdivision (a). The maintenance plan shall
include only maintenance activities that, if the activities were not performed, could result in
increased State Highway Operation and Protection Program costs in the future. These activities
may include roadway, structural, and drainage maintenance. The maintenance plan shall identify
any existing backlog in these maintenance activities and shall recommend a strategy, specific
activities, and an associated funding level to reduce or prevent any backlog during the plan’s
five-year period. The maintenance plan shall include specific goals and quantifiable
accomplishments, such as lane-miles of highway to be repaved and the number of bridge decks to
be sealed. The maintenance plan shall contain strategies to control cost and improve the
efficiency of these maintenance activities, and include a cost estimate for the five years of the
plan.

(c) The rehabilitation plan and the maintenance plan shall attempt to balance resources
between State Highway Operation and Protection Program activities and maintenance activities
in order to achieve identified milestones and goals at the lowest possible long-term total cost.

If the maintenance plan recommends increases in maintenance spending, it shall identify
projected future State Highway Operation and Protection Program costs that would be avoided by
increasing maintenance spending. The department’s maintenance division shall develop a budget
model that allows it to achieve the requirements of this subdivision.

(d) The rehabilitation plan shall be submitted to the commission for review and
comments not later than January 31 of each odd-numbered year, and shall be transmitted to the
Governor and the Legislature not later than May 1 of each odd-numbered year. The maintenance
plan shall be transmitted to the Governor, the Legislature, and the commission not later than
January 31 of each odd-numbered year.

(e) The rehabilitation plan and the maintenance plan shall be the basis for the
department’s budget request and for the adoption of fund estimates pursuant to Section 163.

12



